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Memorandum
TO: DeeAnn Newell, lowa DOT
FROM: Diane M. Campione, PE, SE

SUBJECT: Interstate 74 (1-74) 1llinois NEPA Re-evaluation Technical Memorandum
DATE: March 11, 2016

This technical memorandum describes the project changes for the 1-74 Interstate Quad Cities Corridor
within 1llinois that have occurred since the April 29, 2009 Record of Decision (ROD). The
memorandum outlines the reasons for these changes, documents any differences in the project limits and
any effects on the environmental consequences presented in the approved Final Environmental Impact
Statement (FEIS).

A. Description of the Proposed Action

The lowa and Illinois Departments of Transportation (lowa DOT and Illinois DOT) and the Federal
Highway Administration (FHWA) are proposing improvements to the 1-74 corridor in the Quad Cities
from 0.9 mile south of Avenue of the Cities (23rd Avenue) in Moline, Illinois, to 1 mile north of
53 Street in Davenport, lowa as shown in Figure S-1, 1-74 lowa-1llinois Corridor Study Location Map.
The proposed improvements will increase capacity throughout the project corridor and include a new
Mississippi River crossing, improvements to six existing service interchanges, and enhancements to the
connecting arterial roadway system. The project will also provide improved opportunities for transit,
bicycle/pedestrian and intermodal connections. The FEIS/Section 4(f) Statement was signed on
January 8, 2009, and the ROD was signed on April 29, 2009.

A re-evaluation (NE40) for the lowa portion of the project corridor was approved on December 11, 2014
(Appendix A). The lowa re-evaluation document includes a discussion of corridor-wide changes that
occurred with regard to project phasing and maintenance of traffic from those that were indicated within
the FEIS, as well as project impact changes within lowa. Public coordination meetings were held to
provide an opportunity for public input, and the resulting comments are included as a part of that
memorandum.
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B. Changes in Project and Environmental Conseguences
Since the completion of the FEIS, several changes have occurred that affect the Illinois portion of the
project. These changes can be classified as follows:

1. Section B1 - Minor Changes: revisions to the project which do not necessitate additional right-
of-way or cause new impacts to resources, but are outside of the FEIS construction limits

2. Section B2 - Major Changes: revisions to the project which require acquisition of additional
right-of-way or cause new impacts to resources

3. Section C - Known Historic Properties

4. Section D - Davenport, Rock Island & Northwestern Railroad Depot Update

5. Section E - Ongoing Issues: areas of resource evaluation which will continue to be facilitated
through the completion of final contract plans for the project

Each of these classifications will be discussed in detail within this document. The purpose of the
discussion is to provide a description of the proposed work and to assess any resulting impacts.

Definitions:

FEIS Construction Limits: “Limits of Construction” shown on FEIS Appendix A, Preferred Alternative
Exhibit.

Expanded Central Section Construction Limits: Limits of proposed work identified through the
development of final contract plans for the project extending from 0.8 mile south of Avenue of the Cities
to the south bank of the Mississippi River.

New Work Areas Outside of the FEIS Construction Limits: Limits of proposed work identified through
the development of contract plans for the Expanded Central Section in Illinois which were not included
within the FEIS Construction Limits; the differential in area between Expanded Central Section
Construction Limits and FEIS Construction Limits in Illinois.

Existing Right-of-Way: Property currently owned by the Illinois Department of Transportation for which
the state’s acquisition was prior to and not in association with the 1-74 project. For the purposes of this
document, any property that is now owned by the Illinois DOT but was purchased in conjunction with
the 1-74 project is stated as such.

NEPA Study Area: The “Area of Potential Effect” as identified within Appendix 4(f) — 1 of the 2008
Final 4(f) Statement for the project.

B1.Minor Changes

Several areas of the proposed expanded Central Section improvements (see Figure S-2) were found to be
outside of the FEIS construction limits, but within the NEPA study area. Table S-1 lists these areas with
an explanation of the proposed work and environmental impacts.
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Table S-1.

Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Areas 1a, 1b, Removal of the existing Although the elimination of the No new
1c and 1d I-74 viaduct structures existing Mississippi River bridge resources which

was not included in the was noted within the FEIS, the were not

FEIS construction limits. | removal of the approach structures previously
in this area were not included evaluated within
within the construction limits. the ROD will be
These FEIS construction limits affected within
should have included a boundary this area. This
around the existing portions of 1-74 | area has been
that are not within the area of the identified as
proposed alignment to account for having
pier removals. Areas 1a,b,candd |recognized
represent the limits of removal for environmental
the existing 1-74 viaduct concerns (RECs)
structure. Proposed work includes and special waste
removal of the existing bridge and reclamation will
associated piers. Any voids be addressed per
resulting from pier removal will be | applicable state
filled with aggregate or asphalt to and federal
conform to the surrounding surface | statutes within
elevation. This work will be the contract
completed within existing right-of- | plans.
way.

Area 2 Signal and ADA This area represents the limits of No new
improvements in this area | work associated with installation of | resources which
were not indicated within | ADA ramps and new signal work at | were not
the FEIS. 4th Ave and 19th Street. During previously

the design phase of the project, it evaluated within
was determined that a signal the ROD will be
interconnect would be necessary for | affected within
19th Street from 4™ Avenue to 7th this area.
Avenue. As a result, traffic signal

modifications will be completed at

this intersection. As the signals are

within the sidewalk and will

therefore alter it, the sidewalk

ramps must be modified to meet

PROWAG requirements. This

work will be completed within

existing right-of-way.
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Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 3 FEIS construction limits Access to the loading dock for this No new

did not provide for access | building is necessary as the dock resources which
from proposed Road A cannot be relocated and therefore were not
(see Figure S-2A) to the access must be provided at this previously
loading dock of the John location. This work will be evaluated within
Deere building located at | completed within existing right-of- | the ROD will be
400 19th Street. way. affected within
this area.
Area 4 The FEIS construction In order to locate joints for the No new
limits for reconstruction proposed concrete pavement resources which
of River Drive ended properly for construction and future | were not
approximately 100 feet maintenance purposes, an previously
west of the centerline of additional area of pavement evaluated within
23" Street. approximately 50’ in length was the ROD will be
reconstructed to the east of the affected within
FEIS construction limits. this area.
Additionally, a temporary bicycle
path was necessary in order to
maintain bike and pedestrian traffic
during construction. A portion of
the temporary path was constructed
within this area and was removed
and returned to its original
condition with topsoil and seeding
following the completion of the
construction project. All work was
completed within a combination of
existing right-of-way as well as
additional right-of-way and
temporary easement that was
purchased for the purpose of the
project and in accordance with the
FEIS.
Area 5 The FEIS indicated that The building will be removed and No new
this building would be the property graded and seeded. resources which
acquired but construction | This work will be completed within | were not
limits did not account for | the limits of this parcel (see Figure previously
the full extent of its S-3B, Parcel 11, Sivyer Steel evaluated within
removal. Corp.), which was purchased for the |the ROD will be
purpose of the project and was affected within
shown as a necessary acquisition this area.

within the FEIS.
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Areas of
Minor Change

FEIS Condition

Reevaluation Condition

Resources
Affected

Area 6

The FEIS construction
limits for the south end of
reconstruction of 5"
Avenue ended at Station
804+43, which was in the
middle of the adjacent
commercial entrance.
The existing entrance
apron was to remain in
place.

In order to match existing
conditions at the western project
limits on 5™ Avenue, a transition
from the superelevation within the
curve approaching proposed Road
A back to a normal crown section
must be provided. The
reconstruction of 5" Avenue is
proposed to extend approximately
20 feet west of the FEIS
construction limits to Station
804+63 to accommodate this
transition. The commercial
entrance apron on the south side of
5" Avenue at Station 804+37 will
also be reconstructed to
accommodate this transition area.
This work will be completed within
existing right-of-way.

No new
resources which
were not
previously
evaluated within
the ROD will be
affected within
this area.
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Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 7 The FEIS construction Although the limits of the proposed | No new

limits included the curb and gutter is consistent with resources which

construction of curb and the FEIS, the grading required to tie | were not

gutter within this area. in to existing topography in the area | previously
of the new curb was not considered. |evaluated within
The proposed limits of construction | the ROD will be
accommaodate approximately 10’ affected within
behind the curb complete this this area.

necessary work. Any disturbed
earth will be repaired and seeded to
return it to its prior condition once
construction is completed. The
work will be completed within
existing right-of-way.

In addition, a small parking lot in
this area will be removed, and
topsoil and seeding will be placed.
This paved area currently remains
in place following the completion
of a contract to remove the former
Trimble Funeral Home and floral
shop buildings (see Figure S-3C,
Parcel 007). The removal of the
buildings and acquisition of the
parcel was included in the FEIS;
however, the remaining parking lot
was not within the FEIS
construction limits. All work will
be completed within the limits of
right-of-way that was purchased for
the purpose of the project and in
accordance with the FEIS.
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Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 8 The FEIS construction This area represents the limits of No new

limits did not account for | pavement reconstruction required to | resources which

transitioning/lane shifting | accommodate the removal of the were not

for traffic outside of the median required for the previously

limits of pavement maintenance of traffic during evaluated within

reconstruction in this construction. EXxisting raised the ROD will be

area. medians are proposed to be affected within
removed both west and east of the this area.

7th Avenue pavement
reconstruction limits in order to
allow for temporary crossovers and
lane shifts outside of the work
zone. Temporary pavement
marking for maintenance of traffic
also extends beyond the FEIS
construction limits on the west and
east ends of 7" Avenue. The
existing medians and permanent
pavement marking will be replaced
in kind following the completion of
construction in this area. This work
will be completed within existing
right-of-way.
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Areas of
Minor Change

FEIS Condition

Reevaluation Condition

Resources
Affected

Area 9

The FEIS construction
limits did not account for
transitioning/lane shifting
of traffic outside of the
limits of pavement
reconstruction in this
area.

This area represents the limits of
pavement reconstruction required to
accommodate the removal of the
median required for the
maintenance of traffic during
construction. EXxisting raised
medians are proposed to be
removed both west and east of the
7th Avenue pavement
reconstruction limits in order to
allow for temporary crossovers and
lane shifts outside of the work
zone. Temporary pavement
marking for maintenance of traffic
also extends beyond the FEIS
construction limits on the west and
east ends of 7" Avenue. The
existing medians and permanent
pavement marking will be replaced
in kind following the completion of
construction in this area.

In addition, the FEIS construction
limits included replacement of only
half of the median on 7" Avenue
between 18th and 19th Streets. In
order to address maintenance
concerns related to a partially
reconstructed median the entire
median will be replaced within this
area.

This work will be completed within
existing right-of-way.

Stevens Square
Park is located
on the west side
of 19" Street
between 6™ and
7™ Avenues. No
right-of-way or
easements will
be required from
the park. The
park will remain
available for use
by the public and
users of the
adjacent Moline
Activity and
Senior Center
during and after
construction of
the project, as
stated within the
FEIS. No new
resources which
were not
previously
evaluated within
the ROD will be
affected within
this area.
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Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 10 Signal and ADA This area represents the limits of Stevens Square

improvements in this area
were not indicated within
the FEIS. Additionally,
the FEIS construction
limits did not account for
transitioning/lane shifting
of traffic outside of the
limits of pavement
reconstruction in this
area.

work associated with installation of
ADA ramps and new signal work at
6th Ave and 19th Street, as well as
median removal to accommodate
temporary traffic control.

During the design phase of the
project, it was determined that a
signal interconnect would be
necessary for 19th Street from 4™
Avenue to 7th Avenue. As a result,
traffic signal modifications will be
completed at this intersection. As
the signal modifications will cause
result in alterations to the adjacent
sidewalk, the sidewalk ramps in this
area must be modified to meet
PROWAG requirements.

Existing raised medians are
proposed to be removed on 19"
Street both north and south of the
6" Avenue pavement reconstruction
limits in order to allow for
temporary crossovers and lane
shifts outside of the work

zone. Temporary pavement
marking for maintenance of traffic
also extends beyond the FEIS
construction limits on the north and
south approaches to 6™ Avenue.
The existing medians and
permanent pavement marking will
be replaced in kind following the
completion of construction in this
area.

This work will be completed within
existing right-of-way.

Park is located
on the west side
of 19" Street
between 6™ and
7" Avenues. No
right-of-way or
easements will
be required from
the park. The
park will remain
available for use
by the public and
users of the
adjacent Moline
Activity and
Senior Center
during and after
construction of
the project, as
stated within the
FEIS. No new
resources which
were not
previously
evaluated within
the ROD will be
affected within
this area.
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Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 11 The construction limits This area represents the limits of An additional

and structure layout work required to grade the existing | 130 square feet
contained within the earth for drainage adjacent to the (0.003 acre) of
FEIS did not proposed structure carrying 1-74 tree removal will
accommodate necessary over 19" Street. A ditch will be cut | be required to
ditching on the east side in this area which varies between complete this
of 1-74 at this location. approximately 1 and 5 feet in depth | work. No other
from the existing earth contours. new resources
The work to be completed is within | which were not
the existing right-of-way. previously
evaluated within
the ROD will be
affected within
this area.
Area 12 The FEIS construction Seven existing luminaires located No new
limits did not include any | on Avenue of the Cities to the resources which
improvements to light immediate east and west of the I-74 | were not
fixtures located outside ramp terminals will be replaced previously
of the pavement with LED luminaires on the evaluated within
resurfacing areas on existing poles. This work must be the ROD will be
Avenue of the Cities. completed to provide consistent affected within
photometric conditions meeting this area.

state and federal requirements for
ramp terminals. Replacement of
these existing high-pressure sodium
luminaires will also provide
consistency with the light source
and fixture type that will be utilized
on the adjacent ramps and within
the remainder of the project. The
existing poles and foundations will
remain in place and no underground
work will be necessary. This work
will be completed within existing
right-of-way.
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Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 13 The preliminary drainage | This area represents two project An additional 0.5

design within the FEIS
was developed with the
understanding that an
existing storm sewer was
present at the south limits
of the project. This storm
sewer is shown on
archived *“as-built” plans
for this area. Based on
these archive plans, it
was anticipated that

the proposed I-74 storm
sewer could connect to
this system. However, the
supposed existing outfall
and associated pipes
could not be located in
the field, and it has been
concluded that they were
never constructed as
originally proposed
within the archived plans
for this area.

The FEIS did not include
installation of conduit
within the ditch area on
the east side of existing
I-74.

elements. The first element is the
installation of a detention area south
of the southern project limits to
accommodate the project’s
stormwater runoff. Several methods
of potential management of the
proposed stormwater runoff were
reviewed, and the installation of a
detention area was determined to be
the most feasible and economical
option. The proposed detention
area and outflow pipe will be
constructed within the existing
right-of-way. A wetland survey
was completed within this area and
the proposed work will not cause
any impacts to wetlands (see

Sheet 6 of Figure S-2).

The second element within this area
involves the installation of conduit
to connect an existing overhead
Dynamic Messaging System (DMS)
structure into the proposed
corridor-wide Traffic Management
System. The existing DMS
structure is located south of the
project limits. The conduit will be
constructed within the ditch area on
the east side of the existing 1-74
roadway and will extend
approximately 400 feet south of the
FEIS project limits.

This work will be completed within
existing right-of-way.

acre of tree
removal will be
required to
construct the
detention area.
No other new
resources which

were not
previously
evaluated within
the ROD will be
affected within
this area.

March 11, 2016| I-74 lllinois NEPA Re-evaluation | 11




& benesch

engineers - scientists . planners

Areas of FEIS Condition Reevaluation Condition Resources
Minor Change Affected
Area 14 The reconstruction of the | A temporary closure of this No new

intersection of 7" Avenue | intersection will be utilized to resources which

and 19" Street in Moline | reduce the cost and duration of its were not

was included within the reconstruction. A local detour route | previously

FEIS, but the traffic will be posted for the duration of evaluated within

control method for this the closure. Access to all adjacent the ROD will be

work was not specified. properties will be maintained at all affected within
times. A completion date will be this area.

established within the contract
plans to limit the duration of
closure as much as possible. The
current estimate for the closure
duration is approximately 2 months.

This work will be completed within
existing right-of-way.

B2.Major Changes

Several areas of the proposed expanded Central Section improvements were found to be outside of the
FEIS construction limits and will require acquisition of additional right-of-way or may cause additional
impacts to resources (refer to Figure S-2 for general location). These areas are discussed through two
means: a table of areas where impacts have been minimized or small parcels of right-of-way are
necessary, and individual discussions (Sections B3 and B4) for areas with more substantial impacts or

environmentally-sensitive conditions.

Table S-2 indicates areas where limited resources have been identified or small parcels of additional

right-of-way are necessitated by the project.
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Table S-2.

Areas of FEIS Condition Reevaluation Condition Resources
Major Change Affected
Area A The FEIS did not address | This area represents the limits of a No new

temporary access for temporary bicycle path that was resources which

bicycle path users during | provided during the reconstruction were not

construction. of River Drive. This reconstruction | previously
project resulted in a temporary evaluated within
closure of the existing path within the ROD will be
the project limits. A temporary affected within
path was necessitated to this area.

accommodate the Illinois DOT’s
requirement to maintain access for
pedestrians and bicyclists during
construction activities. The work
was completed utilizing both
previously-acquired ROW (Figure
S-3A, Parcels 006, 046 and 047)
and temporary easements (Figure
S-3A, Parcels 005 and 046). The
majority of the temporary path was
removed at the completion of the
River Drive contract in June 2015.
A small portion of this temporary
path was left in place within ROW
purchased under Parcel 006
adjacent to the Moline Depot in
order to provide continued access to
the Depot property and to City
utilities in this area. It will continue
to be utilized by the City for utility
access following the demolition of
the Depot and will be eliminated as
a part of the construction of the
proposed I-74 roadway beginning
in 2017,
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Areas of FEIS Condition Reevaluation Condition Resources
Major Change Affected
Area B The FEIS construction In order to meet Illinois DOT Parcel 059,

limits did not include the | entrance approach grade criteria, “Ferguson
reconstruction of this this entrance must be reconstructed | Holdings” at

private entrance.

to a point which is approximately
50 feet beyond the existing
right-of-way on the south side of
7th Avenue. Temporary easements
totaling 5845 square feet

(Parcel 059, 4225 sq ft; Parcel 060,
1620 sq ft) will be required to
accommodate this entrance
reconstruction. A narrow tract of
ROW totaling 879 square feet
(Parcel 059, 784 sq ft; Parcel 060,
95 sq ft) is also required from the
two properties in this area in order
to accommodate the proposed
improvements to 7th Avenue (see
Figure S-3C, Parcels 059 and 060).

2028 7" Avenue,
was identified as
being eligible for
the National
Register of
Historic Places.
The proposed
work has been
reviewed by
Illinois SHPO
and received a
finding of No
Adverse Effect
on November 23,
2015.
Additionally,
FHWA intends
to make a de
minimus 4(f)
determination for
this historic
property. No
other new
resources which
were not
previously
evaluated within
the ROD will be
affected within
this area.
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Areas of FEIS Condition Reevaluation Condition Resources
Major Change Affected
Area C The FEIS indicated that This area represents the limits of An additional

Noise Abatement Wall 8 | work required to accommodate the 145 square feet

would be constructed
immediately adjacent to
the proposed I-74 outside
shoulder.

Noise Abatement Wall 8. During
the development of the final
contract plans it was recommended
to construct the noise wall within
the embankment north of 12th
Avenue. This revision was made in
order to reduce the height of the
wall and to move it farther away
from the traveled way, thus
reducing associated costs and
enhancing motorist safety.
Although the wall will be
constructed within the existing
right-of-way, two temporary
easements totaling 448 sq ft will be
required to allow sufficient area for
the contractor to complete the
construction of the noise wall (see
Figure S-3E, Parcel 077).

(0.0033 acre) of
tree removal will
be required to
complete this
work. No other
New resources
which were not
previously
evaluated within
the ROD will be
affected within
this area.
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Areas of FEIS Condition Reevaluation Condition Resources
Major Change Affected
Areas D1 and Improvement of the These areas represent the limits of No new
D2 substandard pavement reconstruction that are necessary to | resources which

superelevation within the | correct the substandard pavement were not
intersection of 12" superelevation and complete previously
Avenue and 19" Street reconstruction within the evaluated within
was not included as part intersection of 12" Avenue and 19" | the ROD will be
of the project. In Street. Several small temporary affected within
addition, the FEIS easements and one narrow strip of this area.
indicates that 12th proposed right-of-way will be
Avenue was to be required to complete this work (see
resurfaced through its Figure S-3E, Parcels 068, 069, 070,
intersection with 19th 071, 074, 075, 076, 078 and 079).
Street, but the FEIS A total area of 41 square feet of
construction limits did right-of-way is necessary for this
not accommodate this work (Parcel 074, 31 sq ft;
work. Parcel 075, 10 sq ft). A total area

of 5586 square feet of temporary

easement is necessary for this work

(Parcel 068, 566 sq ft; Parcel 069,

597 sq ft; Parcel 070, 483 sq ft;

Parcel 071, 188 sq ft; Parcel 074,

754 sq ft; Parcel 075, 840 sq ft;

Parcel 076, 796 sq ft; Parcel 078,

534 sq ft; Parcel 079, 828 sq ft).

Area E FEIS construction limits | This area represents the limits of NoO new
indicated that the construction required to resources which
proposed construction accommodate the removal of an were not
would tie into the existing paved ditch and associated | previously
existing grade at the regrading, as well as the installation |evaluated within
outside edge of the of a new access control fence. Any |the ROD will be
proposed aggregate turf or soil disturbance will be affected within
shoulder within this area. | repaired and seeded to return it to this area.

its original condition following
construction. Although this work
will be completed within the
existing right-of-way, a 525 sq ft
temporary easement will be
necessary to provide for
construction access (see Figure
S-3F, Parcel 072).
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Areas of FEIS Condition Reevaluation Condition Resources
Major Change Affected
Area F The FEIS did not make A temporary closure of 19™ Street The proposed

accommodations for
closure of 19" Street
during construction.

will be utilized between 11"
Avenue and Avenue of the Cities to
reduce the cost and duration for
reconstruction of 19" Street. This
temporary closure will occur during
Stage 1 and has been approved by
the City of Moline. A completion
date will be established within the
contract plans to limit the duration
of closure as much as possible. The
current estimate for the closure
duration is approximately 6 months.
As a result of this closure, the
existing entrance for the
southernmost property on 19"
Street (Parcel 085, American Rental
Association, Inc.), just north of
Avenue of the Cities, will be
temporarily inaccessible.
Temporary access will be provided
to this property off of 23" Street. A
2047 sq ft temporary easement will
be required for this work (see
Figure S-3G, Parcel 085). The area
within the easement will be
returned to its existing condition
following the completion of the 19"
Street improvement.

temporary access
for American
Rental
Association, Inc.
will
accommodate all
necessary
vehicular access
to the business.
The business
owners have no
objections to this
temporary
entrance location
or configuration.
A total of 6 trees
will be removed
in order to install
the temporary
entrance. No

other new
resources which
were not
previously
evaluated within
the ROD will be
affected within
this area.
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B3.Viking Land Group Property Acquisition (Figure S-3B, Parcel 30)

This property, located at the northeast quadrant of 5™ Avenue and 21* Street in Moline, was not shown
as being impacted within the FEIS. The FEIS construction limits were shown to extend along the
western edge of the building that is located on this property, which is the location of the sole entrance to
the building. The proposed Access Control line was shown along this face of the building within the
FEIS as well. Current access for the existing building will be eliminated as a result of the location of the
proposed Access Control line. Alternative access cannot be provided due to the limited size of the
property and the configuration of the building; therefore the property should have been indicated for
acquisition within the FEIS. The Illinois DOT acquired Parcel 30 for $163,000 on August 20, 2013.
The building is currently being leased to the owner of the property located immediately to the east of
Parcel 30. This property owner has expressed a potential interest in purchasing the building, which
would eliminate the need to demolish it. If such an interest is confirmed the Illinois DOT will work with
the Central Bureau of Land Acquisition and the Illinois FHWA to determine if a sale of the remaining
property is feasible.

No new resources which were not previously evaluated within the ROD will be affected within this area.

B4.Deere Parking (Figure S-4)

Within the FEIS a portion of the existing employee parking for the Deere and Company Information
Technology (IT) facility was identified as being impacted by the project. Approximately 500 employees
work in this building, and about 546 parking stalls are currently utilized through both owned and leased
lots. One leased lot is owned by the Illinois DOT and is located underneath the existing 1-74 viaduct
bridge. Approximately 30 to 50 of the IT facility’s employees are on call 24 hours a day, 7 days a week
and are provided with reserved parking stalls. Other employees work a typical work-week, running
three shifts, and utilize the general parking stalls within these lots. These lots are depicted on
Figure S-4.

Deere is the 2" largest employer within the Quad Cities and their IT center is one of the most substantial
employers within the downtown Moline area with over 500 workers. An inability to provide sufficient
parking areas and subsequent relocation of this employment center would result in significant
socio-economic impacts throughout the community. Consequently it was determined following the
completion of the ROD that replacement parking must be defined and provided in order to allow for
Deere’s continued presence at its current location. As the building is located within a downtown area,
limited options exist for replacement parking that would be reasonable and safe while meeting the needs
of this company.

Of the 546 parking stalls that are currently utilized, the project will impact a total of 267 stalls:
226 stalls are located on land that will be acquired and 41 stalls are within an area under the existing
viaduct that is currently owned by IDOT and leased by Deere. The proposed roadway alignments
directly impact two of the existing parking lots as well as the leased land under the existing structure
which will cause these areas to be unavailable for parking. Proposed mainline 1-74 structures as well as
the Ramp 6™-C structure and embankment will be constructed on the land that currently encompasses
the two parking lots to be acquired. Embankment associated with Ramp 6"-C as well as the proposed
Road A will reside on the land that is currently underneath the existing 1-74 viaduct structure. These
areas are denoted on Figure S-4A.
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Based on recent and ongoing discussions with Deere, the cost for relocation of the IT facility has been
estimated in excess of $100,000,000. This is primarily due to the unique services provided therein and
the equipment necessary to support the IT needs of a major international corporation. The services
provided by the IT facility must be functional on a continuous basis. In order to ensure reliability, the
facility has electric service provided through two separate circuits in addition to a bank of dedicated
backup generators. Additionally, phone and data service is provided by three different companies. As a
result of the necessity for constant operability, a new facility with like electrical service, phone/data
service, computers, security, network, and other elements would need to be in place before the existing
facility could be shut down. The company is currently completing a 5-year, $30 million rehabilitation
project for telecommunication wiring and infrastructure for the building, which could increase relocation
costs even further. The mitigation of lost parking for this company is critical as the purchase and
relocation of the facility would be devastating to the Moline community with the resulting displacement
of jobs and would be an additional financial burden for taxpayers.

Several options were identified for locations of replacement parking. Option 1 as shown on
Figure S-4B, Area 1 encompasses the property occupied by the Sivyer Steel and Viking buildings. Both
of these properties are total acquisitions; the Sivyer Steel building was identified as such in the FEIS,
and the impacts to the Viking building that were identified subsequent to the FEIS are discussed within
Section B3 of this document. Option 2 as shown on Figure S-4B, Area 2 consists of a combination of
IDOT right-of-way and private property located south of the existing John Deere facility. Option 3
consists of the construction of a parking deck facility on property located immediately south of the
John Deere facility, and Option 4 involves the conversion of state property within the area of existing
I-74 between River Drive and 4™ Avenue. A matrix comparing critical components of these options is
included as Table S-4.

Option 1 - Area 1 (See Figure S-4B.1):

The primary benefit of Area 1 is that this property has been acquired by the Illinois DOT. However, a
net loss of nearly 50 stalls would be realized if this option were to be implemented. This loss would
occur due to the fact that 226 stalls will be displaced as a result of the 1-74 project while a maximum of
177 stalls could be accommodated within Area 1.

In addition, Area 1 has several functional disadvantages for the purpose of establishing replacement
parking for the Deere IT facility. Although the existing parking lots to be acquired as a part of the
project are located on the opposite side of existing 1-74 than that of the building, the parking lot is
essentially continuous due to the use of leased parking underneath the viaduct. Employees currently
walk under the viaduct to traverse between the eastern parking lot and the building. Secondly, the south
abutments of Ramp 6™-C will be constructed on embankment in close proximity to 4" Avenue, thus
requiring the provision of a tunnel through the embankment to allow for pedestrian access. The
estimated cost to construct such a tunnel is $200,000. Thirdly, John Deere management has expressed
concerns regarding safety for employees who would need to traverse this area during the hours of
darkness, as well as its additional distance from the work location. Of particular concern is employee
passage through a pedestrian tunnel, as security could be particularly difficult to maintain in this area of
reduced visibility. Given the character of this urbanized area it is anticipated that pedestrian safety
could be compromised in these sheltered, difficult-to-see locations, yielding substantial concerns with
regard to safety for Deere employees. The provision of additional security cameras and lighting would
be necessary to mitigate these safety concerns as much as possible. Finally, the owner of property

March 11, 2016| I-74 lllinois NEPA Re-evaluation | 19




& benesch

engineers - scientists . planners

which adjoins the Viking building is currently renting the building from the Illinois DOT and has
expressed an interest in potentially pursuing its acquisition. Selling the building would be economically
advantageous for the Department and would eliminate the necessity to demolish it. The estimated cost
for this option is $400,000 which includes provisions for the pedestrian tunnel, enhanced security
systems, lighting and building demolition.

Option 2 - Area 2 (see Figure S-4B.2):

Area 2 is located directly south of the existing parking lots adjacent to the Deere IT facility. This
location is optimal for access to the Deere facility as it is contiguous with a parking lot that is currently
leased by Deere from the City of Moline. This leased property will continue to serve as parking for
Deere following completion of the I-74 project. Area 2 is comprised of a combination of vacant,
commercial and residential private property as well as existing Illinois DOT right-of-way, and is
sufficient in size to accommodate 223 stalls. This location was identified as a potential replacement
parking site and has been continually supported by both John Deere and the City of Moline for the
purpose of establishing replacement parking.

As shown on Figure S-4B.2, several parcels within Area 2 have already been acquired by the
Illinois DOT. The remaining private property within this area is also denoted on Figure S-4B.2. A
summary of the various parcels, a history of their acquisition status and a discussion of any affected
resources is as follows:

- Parcel 022 (also referenced on Figure S-3B)
This commercial property is owned by McLaughlin Oldsmobile-Cadillac, Inc. and serves as an
automobile body repair shop. An existing building on the property would need to be
demolished. This building is not on or eligible for the National Register of Historic Places. No
new resources which were not previously evaluated within the ROD have been identified within
this parcel.

- Parcel 012 (also referenced on Figure S-3B)
This property was purchased by IDOT from Berring Bearing Company on December 5, 2011.
The building that was present on this property was removed by IDOT through Contract 64J49
which was let in June, 2013. This building was not on or eligible for the National Register of
Historic Places. No new resources which were not previously evaluated within the ROD have
been identified within this parcel.

- Parcel 023 (also referenced on Figure S-3C)
This vacant lot is owned by McLaughlin Oldsmobile-Cadillac, Inc. No new resources which
were not previously evaluated within the ROD have been identified within this parcel.

- Parcel 024 (also referenced on Figure S-3C)
This property is owned by Raymond McLaughlin. A small garage or storage building is located
on this property. The existing building on the property would need to be demolished. This
building is not on or eligible for the National Register of Historic Places. No new resources
which were not previously evaluated within the ROD have been identified within this parcel.
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- Parcel 013 (also referenced on Figure S-3C)
This vacant lot was purchased by IDOT from the City of Moline on November 29, 2011. No
new resources which were not previously evaluated within the ROD have been identified within
this parcel.

- Parcel 042 (also referenced on Figure S-3C)

This residential property was purchased by the Illinois DOT from Quad City Redevelopment
Resources on May 16, 2014. The building on the property was most recently utilized as a multi-
unit apartment structure. The building was constructed at the turn of the century and is
commonly referred to as the George Benson House within the cultural evaluation for the project.
However, the building has been modified such that the Illinois SHPO determined in 2002 that it
is not eligible for the National Register of Historic Places. Consequently no cultural resources
are identified within this property. No other new resources which were not previously evaluated
within the ROD have been identified within this parcel.

An additional property is within the vicinity of the proposed replacement parking area but will remain
under private ownership and will not be directly impacted by the proposed parking lot development.
This property is located at 1925 Sixth Avenue and is the location of the C. Ivar Josephson House. This
building has been identified as eligible for the National Register of Historic Places. A 15-foot
greenspace buffer will be established along the west side of this property to ensure that the proposed
work will not adversely affect the setting of the property. The proposed work in the vicinity of the
Josephson House has been discussed in consultation with the Illinois SHPO and has been found to have
no adverse effect (see Attachment A for 106 Coordination, Architectural Resources). The total cost of
this alternative is estimated at $1.22 million, which includes acquisition of the necessary parcels and
demolition of existing buildings.

Option 3 —Area 3 (see Figure S-4B):

This option would consist of the construction of a multi-level parking garage in Area 3 and would
require the acquisition of the existing city-owned parking lot located directly south of the John Deere IT
building. This new structure would need to accommodate a total of 303 parking stalls: 77 stalls which
are currently located within Area 3, and 226 spaces which will be displaced as a result of the I-74
project. The cost for a parking garage of this size is estimated at $7.5 million. This estimate is based on
the cost of the lot purchase, provision of an adequate structure that may be as high as seven stories to
accommodate the 303 necessary parking stalls, and provisions for security, lighting and other
requirements such as green space. As the height of the parking structure increases its aesthetic appeal
will be diminished as it would become the focal point for the downtown area. Additional costs can be
expected as other factors such as zoning, accessibility, and environmental requirements are taken into
account. The provision of security guards and long-term tasks including structural inspections, elevator
operation and janitorial services may also be necessary to maintain the use of such a garage.
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Option 4 — Area 4 (see Figure S-4B):

Area 4 is located underneath and adjacent to the existing 1-74 viaduct structure between 4™ Street and
River Drive. This area is currently owned by the state and could accommodate up to 322 parking stalls.
However, use of this land for parking would not be possible until completion of the project as the
existing viaduct bridge and ramps would need to be demolished prior to construction of a parking lot.
This would leave Deere without sufficient parking for a period of approximately four years, thereby
making this option infeasible. In addition, the location for this parking would be unfavorable as users
would have to cross the existing railroad tracks on the north side of 4™ Street to gain access between the
lot and the building. Costs associated with earth grading, lighting and railroad crossing pedestrian
signals that would be necessary to accommodate a parking lot in this area are estimated at $350,000.

Option 2 - Area 2 remains the preferential location for replacement parking due to location, minimal
resulting impacts to the surrounding area, safety and convenience. This area will accommodate
replacement of virtually all of the parking stalls that will be eliminated as a result of the 1-74 project.
John Deere and Company and the City of Moline have expressed a strong desire for this solution.

C. Known Historic Properties

C1.Eagle Signal Building

The Eagle Signal Building is currently owned by Jack Spiegel of Spiegel Moving & Storage (Spiegel)
and is located on the corner of 20th Street and Third Avenue (River Drive) in Moline, Illinois (see
Figure S-3A). This property was identified as being eligible for the NRHP within the Final 4(f)
Statement and FEIS for the project, and no impacts to the property were anticipated within those
documents.

An advanced local road project was initiated in the summer of 2014 for work in preparation for the new
I-74 bridges over the Mississippi River. This project involved reconstruction of the River Drive
pavement, new ramp connections for the proposed river bridges, relocation of the Great River Trail
shared multi-use path, and installation of new sanitary sewers. Plans for the sanitary sewer
improvements were developed by the City of Moline and were included as a part of Illinois DOT’s
contract for the River Drive improvements. Portions of this work were located along the south side of
the Eagle Signal Building.

In order to accommodate the shared-use path and proposed sanitary sewer line, it was necessary for the
Illinois DOT to acquire additional right-of-way and temporary easement. During construction of the
sanitary sewer, Illinois DOT staff became aware of the potential that the new sanitary sewer line had
been constructed on the Eagle Signal Building property. Additional research was conducted by the
Illinois DOT staff and the City of Moline, as it was the city’s contention that the new sanitary sewer line
was constructed on city-owned property. A second title search was conducted and it was then
determined that the Illinois DOT’s title company had erred in their initial title search. The second title
search revealed that the property acquired by the Illinois DOT was actually property acquired by the
City of Moline in 1998. A portion of the temporary easement that was acquired by the Illinois DOT
from Spiegel was also owned by the City of Moline. The remaining temporary easement that was
acquired from property which was owned by Spiegel in actuality had a total area of 252 square feet.
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Ultimately, it was determined that the property on which the new sanitary sewer line was constructed is
owned by the City of Moline.

Additionally, the contractor for the River Drive project obtained a temporary use permit from Spiegel to
construct the sanitary sewer. Prior to the construction activity, the area of affected property consisted of
a parking lot that was in poor condition with an old chain link fence along the south property line that
divided the property from the multi-use path. This parking lot area was returned to pre-existing
condition following completion of the sewer connection work and the building was not impacted in any
fashion.

The Illinois SHPO concurred with the finding of No Adverse Effect — Architectural Resources for this
property on November 23, 2015 (see Attachment A). No other new resources which were not
previously evaluated within the ROD were or will be affected within this area.

C2.Scottish Rite Cathedral

The Scottish Rite Cathedral is located on the southwest corner of Seventh Avenue and 19th Street in
Moline. This property is eligible for the National Register of Historic Places. Within the FEIS and
Final 4(f) Statement, it was acknowledged that the southeastern corner of the Scottish Rite Cathedral
property is within the footprint of the proposed southbound entrance ramp at 19th Street in Moline. It
was also noted within the Final 4(f) statement that the potential impact would be limited to the property,
primarily the parking lots, and would not affect the building directly.

The cathedral building occupies the far west side of the property abutting 18" Street. Work along 19th
Street adjacent to the existing parking lot will require the acquisition of a small amount of right-of-way
(0.085 acres) at the southeast corner of the property and a temporary easement (0.092 acres) along the
entire eastern side of the parking lot (see Figure S-3D).

The work in this area involves the construction of a new southbound entrance ramp onto I-74. The ramp
elevation transitions from street level at 7" Avenue upward to the proposed I-74 bridge south of the
Scottish Rite Cathedral property. Also challenging the design is the existing steep hill along the west
side of the new ramp and part of the Scottish Rite Cathedral property. The new ramp will include a
retaining wall on its east side and a ditch section along its west side.

The temporary easement and right-of-way in this area is necessary to complete minor earthwork to
match the existing steep bank along the hill. This earthwork will consist of both cuts and fills but is
generally within approximately two feet of the existing grade and terminates at an elevation
approximately 10 feet or less above the proposed roadway elevation. In addition a chain link fence will
be erected at the proposed access control line to the east of the proposed ramp. It is of note that the part
of the cathedral’s parking lot adjacent to the project’s temporary easement and right-of-way was not part
of the original property on which the cathedral sits. It was acquired during the 1970’s.

An additional 0.164 acre of tree removal will result from this work. A finding of No Adverse Effect —
Architectural Resources for this property was concurred upon by Illinois SHPO on November 23, 2015
(see Attachment A). Additionally, FHWA intends to make a de minimus 4(f) determination for this
historic property. No other new resources which were not previously evaluated within the ROD will be
affected within this area.
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C3.C. lvar Josephson House

The C. Ivar Josephson House is located along Sixth Avenue immediately west of the existing 1-74
bridge. As noted within the Final 4(f) Statement for the project, the Illinois DOT will acquire a
temporary easement along the Sixth Avenue frontage because of the grade change required for the
reconstruction of Sixth Avenue. The profile of Sixth Avenue will be raised approximately 4.5 feet from
its existing elevation in front of the Josephson House. This change will bring the roadway up to the
original elevation which was in place prior to the construction of the existing I-74 bridge. There will be
no change in ownership of the land, as well as no physical impacts to the building. All land within the
temporary easement will be returned to a condition that is comparable to or better than that which
existed prior to the project.

Since the completion of the Final 4(f) Statement and FEIS, it was determined that adjacent properties to
the west of the Josephson House would be acquired for the provision of replacement parking for the
nearby John Deere Worldwide IT Center. This proposed replacement parking area is discussed in detail
within the Section B.4 of this document. As the atmosphere and best use of the area has moved toward
commercialism, the setting around the Josephson House has diminished over time as the area was
converted from residential area to a commercial area. This conversion began in the 1960’s and
continues today. The acquisition of properties and conversion of those properties to parking lots
surrounding the Josephson House is not an adverse effect because the integrity of the setting has been
diminished over time by the conversion of the residential area to a commercial area. A 15 greenspace
buffer will also be provided on the west side of the Josephson property in order to limit any impacts to
the building’s setting.

The Illinois SHPO concurred with the finding of No Adverse Effect — Architectural Resources for this
property on November 23, 2015 (see Attachment A). Additionally, FHWA intends to make a
de minimus 4(f) determination for this historic property. No other new resources which were not
previously evaluated within the ROD will be affected within this area.

D. Davenport, Rock Island & Northwestern Railroad Depot Update

As discussed in the FEIS, the Davenport, Rock Island & Northwestern Railroad Depot (Depot) is a
114-year-old building located at 2012 River Drive in Moline, Illinois. This property is eligible for the
National Register of Historic Places. It was identified within the FEIS that the project would impact the
Depot, requiring its relocation or demolition.

As a measure to minimize impacts during the development of the FEIS, relocation of the building was
evaluated. No willing manager of a new site was identified and therefore relocation of the structure was
dropped from further consideration. A Memorandum of Agreement was signed between the Illinois
State Historic Preservation Officer (SHPO) and the FHWA on May 21, 2008 which stated that the Depot
would be demolished in conjunction with the project. The April 29, 2009 ROD documented that the
Depot would be demolished in conjunction with the 1-74 project.

Subsequent to the ROD, local preservation groups worked to save the landmark. In 2010, Western
Illinois University (WIU) expressed an interest in acquiring the building to utilize as a day care facility
or welcome center on its riverfront campus located 0.9 mile east of the Depot’s existing location.
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During ongoing discussions with the Illinois DOT and the City of Moline over the next two years, WIU
indicated a willingness to spend $300,000 to remodel the Depot building if the relocation were to be
otherwise funded. A Memorandum of Agreement (MOA) was developed between FHWA, lllinois
SHPO, Illinois DOT, City of Moline and WIU whereas the City of Moline and WIU would work to
relocate the Depot to WIU’s Quad Cities Riverfront Campus in Moline. One stipulation in that
agreement was if the Depot was not relocated by September 30, 2014 the Illinois DOT would demolish
the Depot. The MOA was never signed by all parties.

During this period of 2010-2012, the Illinois DOT committed to provide the estimated $1,351,376.00 to
the city as the lead in moving the Depot. The estimate was provided by the City of Moline. As owners
of the building a portion of the moving costs would remain the responsibility of the City, which was
estimated at $130,000. The City expressed an inability to provide these funds.

Because the City was unable to commit funds towards the relocation of the Depot, the Moline
Preservation Society (MPS) established a “Save the Moline Depot” campaign. As of 2012 the MPS had
collected $72,000 in pledges for cash and voluntary services from the community towards relocation of
the Depot.

In December 2012 Governor Pat Quinn sent a letter to the MPS directing the Illlinois DOT to cover the
City of Moline’s portion of the costs associated with moving the depot to its new site, up to $82,000.
This commitment was based on the understanding that the Depot would be moved to WIU.

The Illinois DOT paid $140,500 in June of 2013 for the land the Depot sits on and the city retains
ownership of the building.

In August, 2014 WIU determined that the plan to move and maintain the Depot at its new location
would be economically infeasible. This determination was based substantially on cost estimates that had
been prepared on their behalf for the renovations that would be necessary to make the building usable
while adhering to required guidelines for maintenance of historic integrity.

Following this announcement the MPS continued to express an interest in finding another entity to take
possession of the Depot and maintain it into perpetuity. In conjunction with the City of Moline, the
Illinois DOT established a July 1, 2015 deadline to locate such an entity. The MPS worked with Illinois
SHPO and FHWA to determine if the Depot could be moved and use the Illinois DOT’s financial
obligations to WIU as a means to assist another potential owner.

In December, 2014 the Illinois DOT met with two representatives from the MPS along with a local
developer. This group proposed that the Depot be relocated to land owned by the developer with the
aforementioned moving costs of $1,351,376.00 to be paid by the Illinois DOT. This cost included site
preparation at the proposed location for the building. After extensive coordination with state and federal
officials including the IHllinois DOT Chief Council, FHWA, and Illinois SHPO it was determined in
February, 2015 that it would not be permissible to utilize state funds to benefit a private organization.
Therefore the Illinois DOT could not provide any subsidy for relocation of the building except to
another public entity.

In April of 2015, representatives from the “Save the Depot Committee” met with Illinois DOT staff,
FHWA and other stakeholders in Springfield to request that the state reconsider funding the relocation
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of the building. It was acknowledged that the 1-74 project was under review by Governor Rauner’s
office and therefore no action could be taken until the review’s completion.

Following the conclusion of the project review, a letter was sent to the “Save the Depot Committee”
from the Illinois DOT on October 9, 2015 informing them that the Illinois DOT would not participate in
funding the relocation of the Depot building. They were advised that unless a governmental entity was
identified which was willing to accept and maintain the building into perpetuity, demolition would
proceed in accordance with the 2008 Memorandum of Understanding between the Illinois DOT and
Illinois SHPO.

The Illinois DOT acquired the Depot building from the City of Moline on February 1, 2016 and will let
a contract to demolish the building in April 2016.

E. Recently Completed Coordination — Archaeological Resources

The archaeological survey for the Illinois portion of the project was completed in late November, 2015.
No archaeological resources eligible for the National Register of Historic Places were identified. A
finding of No Archaeological Resources Affected was issued for this project on March 2, 2016
(see Attachment A).

F. Ongoing Issue — Biological Assessment (BA)

The Biological Assessment (BA) for the replacement of the bridge carrying 1-74 over the Mississippi
River is currently under development. The pre-consultation stage of the BA was initiated with the
United States Fish and Wildlife Service (USF&W) in late 2014, following the completion of the mussel
survey at the existing and proposed 1-74 structure locations. Three endangered species of mussels were
identified during the survey: Higgins eye, sheepnose and spectaclecase. Due to the presence of these
species and the size of the proposed project, a substantial coordination effort has been implemented
between the lowa DOT, Illinois DOT and USF&W.

In late summer 2015, the lowa DOT began composition of the BA. An action area has been developed
for the project to define the extent of potential mussel impacts. Within this area an estimated 900,000
mussels may require relocation as a result of the project. Though not all of these animals are classified
as endangered, the various species are intermingled and therefore all mussels within the action area must
be relocated accordingly. Relocation sites have been identified and will be proposed for approval by
USF&W as a part of the BA. The relocation of these mussels is estimated to cost up to $5 million which
will be shared between lowa and Illinois. It is anticipated that the BA will be completed by mid-2016.

G. Conclusion

As discussed within this document, changes to the Illinois portion of the I-74 Mississippi River Corridor
project since the completion of the FEIS and ROD have been analyzed for the potential for resource
impacts. The changes to the proposed action, new information, or new circumstances do not result in
environmental impacts that are significant. Therefore, pursuant to 23 CFR 771.130 (c) it is the
recommendation of the Illinois and lowa Departments of Transportation that a supplemental EIS is not
necessary for this action.
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Summary of Comments Summary of lowa DOT Responses
The owners of the Economy Inn on the corner | The property owner was contacted and informed
of 12th Avenue and 19th Street in Moline during Phase I that a small portion of their
asked if their parking lot along Ramp 7th-A parking lot would be impacted and that they
would be impacted. would be contacted during the Phase 11 ROW

acquisition process.

An affiliate of the Dimock Gould property on This individual was informed that the River Drive
the River Drive Frontage Road/20th Street in closure and the reconstruction of the River Drive

Moline expressed concern for access during Frontage Road/20th Street will not occur at the
the closure of River Drive, especially since same time. So access will be available either via
they have daily deliveries. 23rd Street to the River Drive Frontage

Road/20th Street as normal, during the River
Drive closure, or via a temporary access road
built off the stub for Future Ramp RD-H after
River Drive is constructed and the River Drive
Frontage Road/20th Street is closed.

Why can’t the existing bridge remain in place? | People were informed that the proposed bridge
Why does it need to be removed? would more than adequately serve the vehicular
and pedestrian needs of the corridor and
therefore the expense of keeping the existing
structures is not warranted.

Michael Grunewald (Brown Traffic Products) Comment Noted
said that a Traffic Impact Study that was
recently completed for Middle Road showed
that Middle Rd. should be 6 lanes west of I-
74. Also, he commented that the 5 traffic
signals on Middle Rd. west of I-74 are
coordinated and the signal timing at these
signals should not be changed, because any
slight change will cause the system to break
down.

Ron Roman asked if we could update our maps | Comment Noted
to identify the 1-280 Mississippi bridge as the
John Baker Memorial Bridge (see
http://www.iowadot.gov/autotrails/bakerbridge
.html ).

May 22, 2014/Revised December 5, 2014| I-74 NEPA Re-evaluation | 15
















































i
RS
|11
Ao
ek
TOTAL TAKE

&Y

PARTIAL TAKE
TEMPORARY EASEMENT

l,
PERMANENT EASEMENT |~

MATCH LINE SEE SHEET 5

LEGEND
FIGURE S-4
— — - FEIS CONSTRUCTION LIMITS

O 1IUVWA DDT EXISTING ROW FEIS CONSTRUCTION LIMITS

- SMARTER | SIMPLER | CUSTOMER DRIVEN ROW ACQUISITION

SHEET 6 OF 7




g SHEEL> 562
M
\ \ ROW LEGEND
\ \ TOTAL TAKE
\ \ PARTIAL TAKE
\\ \\ TEMPORARY EASEMENT
\ \ PERMANENT EASEMENT
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\\ \
\
\ \
LESTR \ \
@ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
\ \
o
\\ \
\ \
\ \
\ \
\ \
\\ \ 5
2
M
N FEIS CONSTRUCTION LIMITS FIGURE s-4
Q IUVVA DDT EXISTING ROW FEIS CONSTRUCTION LIMITS
SMARTER | SIMPLER | CUSTOMER DRIVEN ROW ACQUISITION






